
From: Brian Moore
To: Zehner, Warren; Abshire, David
Cc: Bob Piniewski
Subject: Malone EPA ER Week 9 Summary
Date: Tuesday, September 08, 2015 10:23:47 AM
Attachments: Malone-Injection Well Summary Table-Week 9.pdf

Dear Warren and David,
 
Below please find a general weekly update discussing Injection under EPA ER at the Malone Service
 Superfund Site in Texas City, TX.  Attached please find the injection summary table.
 
Monday 8/31/15-  WDW-138:  Contact water injection during working hours, WDW-73: Contact
 water injection during working hours
 
Tuesday 9/1/15-  WDW-138:  Contact water injection during working hours, WDW-73:  Contact
 water injection during working hours, 2 inches of rain today
 
Wednesday 9/2/15-  WDW-138:  Contact water injection during working hours WDW-73:  Contact
 water injection during working hours, 3 ½ inches of rain.  Late start due to morning thunderstorms.
 
Thursday 9/3/15-  WDW-138:  Contact water injection during working hours, WDW-73:  Contact
 water injection during working hours, EPA OSC on-site to view site conditions and discuss 9/25/15
 as a potential ER closure date pending future weather.  Late start due to morning thunderstorms.
 
Friday 9/4/15-  WDW-138:  Contact water injection during working hours, WDW-73:  Contact water
 injection during working hours
 
Should you have any questions please let me know.
 
Kindest Regards,
 
Brian Moore
Construction Manager
Malone Service Superfund Site RD/RA
 
Project Navigator, Ltd.
10497 Town & Country Way, Suite 830
Houston, TX 77024
Direct: 713.468.5961
Cell:    713.534.4546
Fax:    713.468.4515
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 recipient of this message, you may not disclose, print, copy or disseminate this
 information.  If you have received this in error, please notify the sender only and
 delete the message.
 
 
 




